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ESTIMATE RUN 11/23/2004

ESTIMATE SUMMARY 11:17:35

CONTID: C14820 ESTIMATE NO: 0004 PROG 2002

PCN: 14820-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, Las Animas East PERCENT TIME:

PROJECT NO: NH 0505-039

US 50, Las Animas East

NAME OF ROAD: US50

PROJECT COUNTIES: BENT

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 06/21/2004

1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN

DATE AWARDED 04/29/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,516,849.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,093,057.95 NON-PARTICIPATING 287,596.99

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -757.75

SECURITIES ENCUMBERED 757.75

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

62.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS50

94.02%

150,505.73

287,596.99

287,596.99

287,596.99

$

$

$

$

9,200.00

2,357,143.34

2,366,343.34

0.00

2,366,343.34

-1,348.39

1,348.39

2,366,343.34

0.00

AMOUNT DUE 2,366,343.34 287,596.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 287,596.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

202-00015

0010 *REMOVAL OF DELINEATOR 191.000 191.000

EACH 0.000 0.00

2.60000 191.000 496.60

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 2,700.000 2,700.000

SY 0.000 0.00

3.50000 2,700.000 9,450.00

202-00240

0020 *REMOVAL OF FENCE 27,518.000 24,300.000

LF 3,218.000 965.40

0.30000 27,518.000 8,255.40

202-01000

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,700.000 0.000

LF 1,700.000 4,080.00

2.40000 1,700.000 4,080.00

202-01130

0030 *REMOVAL OF END ANCHORAGE 18.000 0.000

EACH 18.000 2,160.00

120.00000 18.000 2,160.00

202-01300

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,949.000 10,949.000

CY 0.000 0.00

7.50000 10,949.000 82,117.50

203-00060

0040 BLADING 88.000 68.000

HOUR 20.000 1,700.00

85.00000 88.000 7,480.00

203-01500

0045 *TOPSOIL 10,588.000 10,588.000

CY 0.000 0.00

11.00000 10,588.000 116,468.00

207-00205

0050 EROSION BALES (WEED FREE) 27.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

208-00011

0055 *SEEDING (NATIVE) 25.000 0.000

ACRE 25.000 10,000.00

400.00000 25.000 10,000.00

212-00006
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 27.500 2.500

ACRE 25.000 8,125.00

325.00000 27.500 8,937.50

213-00003

0065 *MULCH TACKIFIER 5,410.000 499.000

LB 4,911.000 8,594.25

1.75000 5,410.000 9,467.50

213-00061

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 384.000 0.000

SY 384.000 441.60

1.15000 384.000 441.60

216-00041

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 25,898.030 25,898.030

TON 0.000 0.00

30.25000 25,898.030 783,415.41

403-33841

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 24,457.630 24,457.630

TON 0.000 0.00

33.00000 24,457.630 807,101.79

403-34851

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 21,286.000 21,285.000

GAL 0.000 0.00

0.95000 21,285.000 20,220.75

411-10255

0095 24 INCH CORRUGATED STEEL PIPE 56.000 56.000

LF 0.000 0.00

45.00000 56.000 2,520.00

603-10240

0100 30 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF 0.000 0.00

60.00000 20.000 1,200.00

603-10300

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,900.000 0.000

LF 5,507.000 73,793.80

13.40000 5,507.000 73,793.80

606-00301

0110 *TRANSITION TYPE 3G 16.000 0.000

EACH 12.000 12,000.00

1,000.00000 12.000 12,000.00

606-01370
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3J 10.000 0.000

EACH 6.000 3,300.00

550.00000 6.000 3,300.00

606-01385

0120 *END ANCHORAGE TYPE 3K 10.000 0.000

EACH 6.000 4,800.00

800.00000 6.000 4,800.00

606-01390

0125 *END ANCHORAGE (NONFLARED) 9.000 0.000

EACH 7.000 11,200.00

1,600.00000 7.000 11,200.00

606-02003

0130 *END ANCHORAGE (FLARED) 18.000 0.000

EACH 11.000 14,300.00

1,300.00000 11.000 14,300.00

606-02005

0135 *END POST 36.000 34.000

EACH 2.000 220.00

110.00000 36.000 3,960.00

607-00005

0140 *CORNER AND LINE BRACE POST 41.000 35.000

EACH 6.000 690.00

115.00000 41.000 4,715.00

607-00010

0145 *FENCE BARBED WIRE WITH METAL POSTS 24,950.000 21,732.000

LF 3,218.000 3,700.70

1.15000 24,950.000 28,692.50

607-01000

0150 *FENCE COMBINATION WIRE WITH METAL POSTS 2,568.000 2,568.000

LF 0.000 0.00

1.75000 2,568.000 4,494.00

607-11200

0155 *DELINEATOR (TYPE I) 339.000 0.000

EACH 0.000 0.00

18.10000 0.000 0.00

612-00001

0160 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

64,143.00000 1.000 64,143.00

626-00000
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 598.000 598.000

GAL 0.000 0.00

50.00000 598.000 29,900.00

627-00005

0175 *FLAGGING 3,082.500 2,513.500

HOUR 569.000 10,526.50

18.50000 3,082.500 57,026.25

630-00000

0180 *TRAFFIC CONTROL INSPECTION 38.000 29.000

DAY 9.000 720.00

80.00000 38.000 3,040.00

630-00007

0185 *TRAFFIC CONTROL MANAGEMENT 74.000 55.000

DAY 19.000 6,080.00

320.00000 74.000 23,680.00

630-00012

0190 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

75.00000 2.700 202.50

630-80001

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.000 0.00

35.00000 1.800 63.00

630-80341

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 46.800

EACH 0.000 0.00

45.00000 46.800 2,106.00

630-80342

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 0.900

EACH 0.000 0.00

360.00000 0.900 324.00

630-80356

0210 *DRUM CHANNELIZING DEVICE 191.000 171.900

EACH 0.000 0.00

20.00000 171.900 3,438.00

630-80360

0215 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

7.00000 180.000 1,260.00

630-80380

0220 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0230 F/A ASPHALT PAVEMENT INCENTIVE 20,165.920 0.000

F A 20,165.920 20,165.92

1.00000 20,165.920 20,165.92

700-70012

0235 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0240 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0245 F/A QUALITY INCENTIVE PAYMENT 96,000.000 0.000

F A 28,651.320 28,651.32

1.00000 28,651.320 28,651.32

700-70025

0250 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $226,214.49 2,269,667.34CURRENT AMT 2,411,317.07 $$

CAT NO0300 STRUCTURE L-24-B MINOR

0255 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00240

0260 *REMOVAL OF BRIDGE RAILING 42.000 0.000

LF 42.000 609.00

14.50000 42.000 609.00

202-00425

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0270 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-24-B MINOR

0275 GEOTEXTILE (PAVING) 68.000 68.000

SY 0.000 0.00

1.00000 68.000 68.00

420-00500

0280 *BRIDGE RAIL TYPE 10R 42.000 0.000

LF 42.000 7,140.00

170.00000 42.000 7,140.00

606-11010

CAT 0300 $7,749.00 7,817.00CURRENT AMT 7,817.00 $$

CAT NO0301 STRUCTURE L-24-M 

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0290 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255

0295 *WATERPROOFING (MEMBRANE) 467.000 467.000

SY 0.000 0.00

15.50000 467.000 7,238.50

515-00120

0300 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 64.000

LF 0.000 0.00

95.00000 64.000 6,080.00

518-01002

0305 *CONCRETE (PATCHING) 560.000 560.000

SF 0.000 0.00

22.00000 560.000 12,320.00

601-06150

0310 *BRIDGE RAIL TYPE 3R (SPECIAL) 280.000 0.000

LF 280.000 10,276.00

36.70000 280.000 10,276.00

606-10360

CAT 0301 $10,276.00 35,914.50CURRENT AMT 35,914.50 $$

CAT NO0302 STRUCTURE L-24-L 

0315 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

202-00240

0320 *REMOVAL OF BRIDGE RAILING 283.000 0.000

LF 235.000 3,407.50

14.50000 235.000 3,407.50

202-00425
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PCN: 14820-BID ESTIMATE RUN 11/23/2004

PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-24-L 

0325 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851

0330 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255

0335 GEOTEXTILE (PAVING) 387.000 387.000

SY 0.000 0.00

1.00000 387.000 387.00

420-00500

0340 *BRIDGE RAIL TYPE 10R 283.000 0.000

LF 235.000 39,950.00

170.00000 235.000 39,950.00

606-11010

CAT 0302 $43,357.50 43,744.50CURRENT AMT 52,600.50 $$

CAT NO0400 CE BID ITEMS 

0345 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,900.00000 1.000 6,900.00

620-00002

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00015

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 9,200.00CURRENT AMT 9,200.00 $$

PROJECT TOTAL 287,596.99 $ 2,366,343.34CURRENT AMT 2,516,849.07 $$


